Rpt-ID: RCPESPRJ Georgia Date: 08/12/2015
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14664-13-000-0 Estimate Number: 0012 Pay Period: 07/01/2015
to 07/31/2015

Contract Location: Time Allowed: 509 Days
US 319/SR 31 BEGINNING NORTH OF EAST DUBLIN AND EX Elapsed Calender Days: 631 Days
Percent Time: 123.97
District: 2 Area: 02
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 09/20/2013

101 SHERATON CT. Date Awarded: 10/04/2013
Date Contract Executed: 11/01/2013
Date Notice to Proceed: 11/08/2013

MACON GA 31210-1155 Date Work Began: 02/24/2014

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/31/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $2,970,838.94 Counties:

Original Contract Amount $2,706,896.42 Laurens

Funds Available $1,419,420.08

Percent Complete 53.83%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
232000- $2,970,838.94 $2,706,896.42 $1,419,420.08 52.22% $577,309.90

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14664-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0012

Pay Period:
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07/01/2015
to 07/31/2015

Project Number:

Federal State Project Number:

232000-

US 319/SR 31 - WIDENING & RESF

STP00-0045-01(025)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,279,296.62
$319,824.24
$1,599,120.86

$1,599,120.86

($47,702.00)
$1,551,418.86

Prev to Date

$807,751.91

$201,938.05

$1,009,689.96

$0.00 $0.00
$1,009,689.96

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
($35,581.00)

$974,108.96

Total Payable:

This Estimate

$471,544.71
$117,886.19
$589,430.90
$0.00
$589,430.90
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($12,121.00)

$577,309.90
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 232000-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .556
96000.000 .022
578 $2,112.00 $55,488.00
STP00-0045-01(025)
0010 210-0100 GRADING COMPLETE - LS 1.000 .550
619923.360 .050
.600 $30,996.17 $371,954.02
STP00-0045-01(025)
0030 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 1,334.000 2,971.940
84.000 .000
2,971.940 $.00 $249,642.96
0040 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 1,987.000 .000
L & H LIME 78.000 2,041.160
2,041.160 $159,210.48 $159,210.48
0050 413-1000 BITUM TACK COAT GL 3,518.000 2,250.000
4.000 1,305.000
3,555.000 $5,220.00 $14,220.00
0060 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 15,510.000 .000
4.250 7,900.000
7,900.000 $33,575.00 $33,575.00
0100 318-3000 AGGR SURF CRS TN 675.000 160.100
22.000 19.470
179.570 $428.34 $3,950.54
0130 441-3999 CONCRETE V GUTTER LF 230.000 231.167
20.000 .000
231.167 $.00 $4,623.34
0140 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,711.000 1,991.000
1.350 .000
1,991.000 $.00 $2,687.85
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Pay Period: 07/01/2015
to 07/31/2015

Project Number 232000-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ROADWAY
0205 500-3101 CLASS A CONCRETE CcYy 108.000 124.034
925.000 .000
124.034 $.00 $114,731.45
0210 511-1000 BAR REINF STEEL LB 9,505.000 10,487.270
1.000 .000
10,487.270 $.00 $10,487.27
Category Amount: $231,541.99 $1,020,570.91
Category Number: 0040 TEMPORARY EROSION CONTROL
0240 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 1,000.000 1,077.000
RAW CHECK DAM 3.750 .000
1,077.000 $.00 $4,038.75
0255 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 6.000
500.000 .000
6.000 $.00 $3,000.00
0260 167-1500 WATER QUALITY INSPECTIONS MO 16.000 16.000
275.000 1.000
17.000 $275.00 $4,675.00
0275 163-0232 TEMPORARY GRASSING AC 25.000 23.473
700.000 3.603
27.076 $2,522.10 $18,953.20
0280 700-8000 FERTILIZER MIXED GRADE TN 5.000 4.240
485.000 .750
4.990 $363.75 $2,420.15
0285 163-0240 MULCH TN 74.000 88.155
200.000 7.995
96.150 $1,599.00 $19,230.00
Category Amount: $4,759.85 $52,317.10
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Pay Period:

07/01/2015

to 07/31/2015

Project Number 232000-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0290 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 214.000 340.533
69.000 .000
340.533 $.00 $23,496.78
Category Amount: $0.00 $23,496.78
Category Number: 0040 TEMPORARY EROSION CONTROL
0295 603-7000 PLASTIC FILTER FABRIC SY 81.000 340.533
2.750 .000
340.533 $.00 $936.47
Category Amount: $0.00 $936.47
Category Number: (0020 RECYCLED ASPHALT CONCRETE -ALT 2
0400 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 5,601.000 .000
TL & H LIME 69.000 4,926.120
4,926.120 $339,902.28 $339,902.28
Category Amount: $339,902.28 $339,902.28
Category Number: 0040 TEMPORARY EROSION CONTROL
0445 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 876.000 1,121.250
3.300 .000
1,121.250 $.00 $3,700.13
Category Amount: $0.00 $3,700.13
Category Number: 0030 ROADWAY
0470 158-1000 TRAINING HOURS HR 1,000.000 535.000
0.800 210.000
745.000 $168.00 $596.00
Category Amount: $168.00 $596.00
Category Number: 0020 RECYCLED ASPHALT CONCRETE -ALT 2
0475 310-1101 GR AGGR BASE CRS, INCL MATL TN 732.000 .000
37.000 352.940
352.940 $13,058.78 $13,058.78
Category Amount: $13,058.78 $13,058.78
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Estimate Summary By Project

Contract ID: B14664-13-000-0 Estimate Number: 0012 Pay Period: 07/01/2015
to 07/31/2015

Project Number 232000-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 TEMPORARY EROSION CONTROL
0480 208-0200 ROCK EMBANKMENT CcY 257.000 257.906
59.130 .000
257.906 $.00 $15,249.98
Category Amount: $0.00 $15,249.98
Project Total Amount: $589,430.90 $1,599,120.86



